
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:17 PM
Run date

Time

Reviewer: Schmitt, Alex 29-Dec-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 254 Date: 29-Dec-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 842

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

THE WEST LOOP

The ABF crew’s activities at the West loop are as follows:

•ABF crews welded a slotted plate in order to install a switch limit for stopping the Primary Hauling
System Arm.
•ABF crews washed all the secondary hauling system and the West loop saddles by the pressured water
to prevent damages due to sand blast particles to the Hauling System, Saddles, and PWS. MCM sand
blasted the steel bars of YBI segment at the previous day without considering damage to the SAS Hauling
system due to sand blast particles (CCO No.208).
•The ABF crews started replacing all the in-place cable clips with the CROSBY clips. It takes a few days
to replace all the clips with the CROSBY type.

ABF Crews involved at the West Loop:
-Luis Plancarte (8 Hours)
-Lance Carlson (8 Hours)
-Kevin Karber (8 Hours)
-James Wilkerson (8 Hours)
-Earl Clayborn (1 Hour)
-Ian Murphy (1 Hour)
-Paul Fambrini (1 Hour)

ABF Crews Involved in CCO No. 208
-Rigoberto Campos (5 Hours+ 1 Hour OT)
-Jose Avila (5 Hours + 1 Hour OT)
-Carlos Montejano (5 Hours)
-Jesus Rodrigez (5 Hours)
-Christian Hernandez (5 Hours)

Equipment:
-Power Wash
-Manlift Genie S-125

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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